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Burn Mill Garden River Edge Platforms and Boardwalks 
 
1.  INTRODUCTION 
 
1.1  Commission Overview 
 

Green Action Trust (GATrust), acting on behalf of The Leven Partnership seek 
to engage a contractor to work on the design and build on a suite of River 
Edge Platforms and Boardwalks at the Burn Mill Garden to connect people 
back to the River Leven as part of the River Parks project. This project is 
funded via National Lottery Heritage Funds, Sustrans and Levenmouth 
Reconnected. The contractor will be expected to provide services as detailed 
in section 3.1 below and comprising the following RIBA stages: 
 

• Stage 1: Preparation and Briefing  
• Stage 2: Concept Design  
• Stage 3: Spatial Coordination  
• Stage 4: Technical Design 

 
2.  BACKGROUND 
 
2.1  The Project 
 
The Burn Mill Garden area (Map 1) currently exhibits diverse habitats and 
informal access routes to, and around the river. However, there are several 
constraints to the area currently being flooding issues, swampy areas, and 
incidences of anti-social behaviour. The Masterplan for the River Park 
identified several opportunities to increase access to, and connectivity with, 
the river that also take into account the natural and cultural heritage of the 
garden (Map 2 and Appendix) 
 
This project is for the design and build of a suite of features that will support 
the development and use of the garden, in particular, boardwalks and river 
edge / viewing platforms. Other features of the Burn Mill Garden, including 
the shelter and bridge over the river are being taken forward by the River Park 
Routes project funded by Sustrans in parallel to this project. Existing 
information on the site conditions, concept designs, and surveys/reports since 
2019 will be provided to the successful contractor, who will be expected to 
work closely with the team working on the Sustrans funded River Park Routes 
detailed design.  
 
We would like tender submissions to ideas and examples of the types of 
structures or designs that you might envisage using, your experience of similar 
projects, and details on the methodology of how you would go about designing 
the platforms and boardwalks.  
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There is a 5 month timeline in which to complete the project and produce the 
final reports for inclusion in the NLH Stage 2 application. There is a total 
budget of £30,000 available for the development phase work.  
 
The work will be done in compliance with current legislation, relevant industry 
standards and good practice. 
 
2.2 Green Action Trust 
 
The Green Action Trust is the trusted delivery partner focussed on 
environmental and regeneration outcomes for Scotland. 
 
We work with a range of private, public and third sector partners across 
Scotland to turn ideas into tangible change, to build more sustainable 
communities and a greener country. 
 
We plan, collaborate, and deliver positive action across the country to achieve 
Scotland’s climate change ambitions, as well as identify and deliver 
opportunities for improving greenspaces in both urban and rural settings. We 
are specifically responsible for the delivery of the Central Scotland Green 
Network Plan, the largest green infrastructure project in Europe. 
 
Our Vision 
 
An environmentally just and climate resilient Scotland where communities 
flourish and the economy prospers. 
 
Our Mission 
 
Our ambition is to enable and deliver an environment which: adapts to our 
future climate; enhances and restores nature and biodiversity; fosters healthy 
lifestyles and wellbeing; and supports a sustainable economy. We will achieve 
this by influencing our partners, and by working collaboratively to deliver 
projects and services that build equitable, resilient communities and a greener 
country. 
 
2.3 The Leven Programme  
 
The River Leven catchment runs largely through the Mid-Fife area. Historically, 
the catchment sustained several hundred mills and factories and was home to 
a proud population of miners and workers in manufacturing industries; it was 
the engine of Mid-Fife, towns and communities grew around and along it. 
Today, the area has pockets of severe deprivation and much of it is 
economically stagnant. With a population often disconnected from the natural 
environment there are serious problems associated with poor health and well-
being. 
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The vision of the Leven Programme seeks to address a host of local 
environmental, economic and social issues. Activities include creating a 
network of paths and sustainable travel routes, attracting and supporting 
business and industry, being a dynamic hub for social enterprise, youth and 
education and making productive use of vacant and derelict land. In particular, 
SEPA – the lead body in the partnership, has a responsibility to tackle and 
improve or remove pressures, which include barriers to fish migration, water 
quality issues and physical modifications to the rivers. 
 
The partnership engaged in delivering this project includes SEPA, Fife Council, 
Sustrans, NatureScot, Scottish Water, Scottish Enterprise, Fife College, Fife 
Coast and Countryside Trust, Historic Environment Scotland, Diageo, Keep 
Scotland Beautiful and the Green Action Trust (GATrust). 
 
2.4 Project Context 

The River Park is part of the River Leven Connectivity Project (the first stage 
of a wider Leven catchment programme), an ambitious project started in 2018. 
The Connectivity Project aims to create an award-winning network of paths 
and cycle ways along a 5km stretch of the river, as well as creating around a 
further 20km stretch of paths which will weave through and between the local 
communities of Buckhaven, Methil, Methilhill, Leven and Windygates. 

In addition to creating a series of paths that will connect isolated communities 
to and along the river, the project aims to deliver environmental river 
improvements as well as unlocking opportunities to bring some areas of vacant 
and derelict land into productive use. It is hoped that by working with 
communities to capitalise on these opportunities, the region will be opened to 
new economic, health and well-being opportunities. 

Iglu Studio Ltd, an urban and landscape practice based in Fife, at the end of 
2021 delivered a Concept Masterplan for the River Park and wider 
Levenmouth Active Travel Network. At the start of 2022 funding for the 
detailed design development for the Active Travel elements of the Concept 
Masterplan, and wider Levenmouth area, was approved and confirmed by 
Sustrans. The detailed design development of the funded elements of the 
River Park will be progressed over the next two years, 2022-2024 

The Masterplan (Appendix) identified six “gardens” that make up the River 
Parks, the Burn Mill Garden being the most developed in terms of concept 
design and site investigations. The proposals for the Burn Mill Garden include 
raised walkways to all access around the site, limiting damage to the wetland 
habitats; viewing platforms and structures to allow gathering and socialising, 
natural play, interpretation of heritage features, and potentially the opening up 
on an old Mill Lade. The main river routes and habitat improvements are being 
addressed through the Sustrans funded detailed design stage of the river 
routes, the feasibility of opening the Mill Lade is being looked at by the linked 
river restoration project (see below), and the interpretation is included in an 
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Interpretation Masterplan project. This project is to complement all that by 
designing the additional routes (boardwalks) and access features (viewing 
platforms). 

It should be noted that in addition to the River Park and Active Travel 
Network, there are two other workstreams on-going within the site, namely 
• The reinstatement of the existing rail line and delivery of two new rail 

stations, by Network Rail 
• River Restoration works along the 4km stretch of the River Leven by Fife 

Council/SEPA and delivered by Forth Coast and Countryside and 
consultants CBEC eco-engineering. 

 
Network Rail are currently on-site starting site preparation, and CBEC are at 
the detailed design stage of the project, carrying out surveys, research and 
reviewing information gathered about the current state of the river and the 
Kirkland and Burn Mill dams. This information is being pulled together into 
options for potential improvement work that will be shared with local 
landowners initially followed by the wider community for consideration later in 
2022. The start of improvement works is scheduled for 2023 subject to 
funding. 
 

Liaison & Access: There is public access to the Burn Mill site but it should be 
noted that Network Rail are carrying out works within the vicinity of the site 
along the rail line corridor and liaison may be required before visiting site.  
Green Action Trust will provide necessary contact details to the successful 
consultant. 
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3.  WORK ELEMENTS 
 
3.1 Description Of Services Required   
 
Green Action Trust requires the services of a contractor to deliver a design and 
build contract for river edge platforms and boardwalks to enhance the heritage 
features of the river and increase opportunities for people to connect to the 
river at the Burn Mill Garden (see Map 1). This will be a two-phase project with 
the design work talking place in the NLHF Development Phase (Oct 2022 – 
September 2023) with the construction taking place in the Delivery Phase 
(March 2024 onwards), Delivery is subject to the success of a stage 2 
application to NLHF, of which the design of these features will be key.   
   
All works shall be in accordance with the RIBA Plan of Work 2020, Stages 3 
and 4, Detailed and Technical Design at this stage. 
 
The consultant will attend a pre-start meeting to take instruction from the 
client before carrying out the following services:  
 
3.1.1  Familiarisation with the Site 
 
Service and site information will be made available wherever possible, along 
with the River Parks project plan and Leven Masterplan and other relevant 
documentation. 
 
The contractor will familiarise them self with the site by reviewing the material 
provided by the Client and by visiting the site and surrounding areas. A list of 
existing reports, surveys and information can be found in the appendix. 
 
3.1.2 Stakeholder and Partner Engagement 
 
The contractor will undertake stakeholder and partner engagement, supported 
by the River Parks project team, to understand the links to other projects in the 
River Parks and status of ongoing feasibility studies and designs in the river 
restoration project.    
 
3.1.3 Preparation, production and presentation of concept designs. 
 
Having reviewed all the information available, the contractor will produce 
concept designs for review by the River Parks project team and partners. The 
concept design in the Masterplan (Map 1 and Appendix) is the minimum 
required. If the contractor identifies other opportunities for view platforms etc 
during the engagement phase, these should also be presented in these designs.   
 
The Consultant will present the appraisals to Green Action Trust and the River 
Park partners at a meeting to discuss and agree final designs to progress into 
RIBA Plan of Work 2020 Stage 3 and 4.  
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3.1.4  Preparation and production of detailed design drawings. 
 
The consultant will prepare drawings for all physical work elements outlined in 
section 2.4.   
 
3.1.5 Preparation of production information including detailed drawings, 

specifications, bills of quantity, estimated capital works costs and 
maintenance schedule for works, if required. 

 
The consultant will prepare all detailed drawings, specifications, a bill of 
quantities and all material necessary to complete a build phase.  
 
The Form of Contract will be as agreed with Green Action Trust and the 
partners. 
 

The documents will be submitted to Green Action Trust to be included in the 
NLHF Stage 2 application.  
 
The contract period will be determined by the contractor with reference to the 
NLHF timelines, nature of the site, restriction to access, and the nature and 
scope of the work, the other Connectivity Project path construction works, 
and will allow a reasonable time for the contractor to complete the works to 
the standard required.  
 
3.1.6  Construction Phase to Practical Completion 
 
The contractor will deliver the rive edge platforms and boardwalks, overseen 
by the River Parks Contract Manager, in line and budget with the NLHF 
requirements.  
 
3.2 Project management and reporting 
 
Green Action Trust is commissioning the services of a contractor on behalf of 
the River Parks Project, and the contractor will report to and be managed by 
the River Parks Project Manager at Green Action Trust for the design phase 
and the River Parks Contract Manager during the construction phase.  
  
All correspondence and queries relating to the delivery of the contracted work 
will be directed to the River Parks Project Manager in the first instance.  The 
project manager will be responsible for ensuring the quality and delivery of the 
outputs in accordance with the agreed timetable. 
 
It is expected that the contractors will be required to attend meetings to 
review plans and discuss amendments as appropriate.  Draft plans and 
drawings may be submitted electronically for review and telephone and e-mail 
discussion will be acceptable in lieu of meetings where deemed appropriate. 
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Regular and frequent two-way communications will be essential for the 
successful delivery of the project outputs on time for the submission of the 
NLHF stage 2 application. 
 
3.3 Programme for Implementation 
 
The contractor will submit all required information to Green Action Trust in the 
requested format by 2pm Monday 13th March 2023. The contactor shall 
achieve the following milestones by the dates shown:  
 
Month Date Milestone 

Feb 9th Brief to contractors 

March 13th  Return of priced documents 

March 15th Appointment of the contractors 

March w/c 20th Pre-start meeting 

  3.1.1   Familiarisation with the Site 

  3.1.2 Stakeholder and Partner Engagement 

  3.1.3 Preparation, production and presentation of 
concept designs 

  3.1.4 Preparation and production of detailed design 
drawings 

  3.1.5 Preparation of production information including 
detailed drawings, specifications, bills of quantity, 
estimated capital works costs and maintenance 
schedule for works, if required. 

August 25th  Submission of final report, designs and costs for inclusion 
in the NLHF Stage 2 application 

Estimated 2026  3.1.6 Construction Phase to Practical Completion 

 
3.4 Productions and outputs 
 
The consultant will produce the following: 
 

• Electronic copies of the masterplan, maps, plans, drawings provided in 
CAD/GIS and PDF format.  

• Electronic copy of a cost estimate for all capital work in Microsoft Excel 
format.  

• Electronic copy of all information required for a construction works - 
tender package including drawings, specifications and bills of quantity.  

 
All drawings should be produced in AutoCAD. 
 
All maps and plans should be produced in GIS format complete with associated 
databases. 
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Copyright of the designs tender documentation will belong to Green Action 
Trust and the River Parks Project, who retain the right to use them at any 
future date.  
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4.       FEE SUBMISSION AND FEE INFORMATION 
 
4.1 Fee Submission  
 
Tender Responses must include the following:  

• Introduction and Company profile.  
• Detailed methodology and proposals for meeting the aims of the 

commission.  
• A work programme identifying the timescale and completion date for 

each stage of the project.  
• Names and relevant skills and experience of all staff working on the 

project including CV of the Lead staff member. If specialist involvement 
is to be sub-contracted, detail how you will manage this.  

• Evidence of company track record in providing similar services.  
• Two references for similar projects.  
• Confirmation that you have read and agree with GAT’s Standard 

Conditions of Appointment.  
• One copy of the Brief with Section 4.4 ‘Fee Submission’ completed in all 

parts, signed and dated.  
 

To be returned to Green Action Trust via tenders@greenactiontrust.org no later 
than 2pm Monday 13th March 2023.   
 
Based on the Project Details given, a fee bid is required that is exclusive of VAT 
but inclusive of expenses, including venue hire and publicity material, which are 
judged to be predictable.  Although the consultant may have calculated costs on 
the basis of an estimate of time, or a percentage of the budget, or other basis, no 
reference should be made to the method of calculation. 
 
This fee will be fixed for the period described in the programme above.  Charges 
for any agreed additional work outwith the original scope of the Brief and which 
could not reasonably have been foreseen at the outset of the project are to be 
negotiated with the appointed consultant.    
  
Green Action Trust Standard Conditions of Appointment will apply and are 
included in the Appendices. 
 
4.2  Assessment criteria 
 
Tenders will be evaluated primarily on a qualitative basis. Specifically the bids 
will be assessed on an 80/20 split, on quality and cost respectively.  
 
The qualitative assessment will be based on, among other things, compliance 
with information requested and understanding of the requirements of the 
brief; methodology and technical ability of key personnel engaged on the 

mailto:tenders@greenactiontrust.org
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commission, the company’s relevant track record of delivering this type of 
work and cost breakdown.  
 
All tender submissions will be evaluated to identify the Consultant who will 
deliver best value in balancing quality and price, with a significant emphasis on 
the quality. This will include interviews if required.  
 
These instructions are designed to ensure that all tenders are given equal and 
fair consideration. It is important, therefore, that bidders provide all the 
information asked for in the format and order specified. If there is any doubt as 
to what is required, or if bidders have difficulty in providing the information 
requested, they should contact the Lead Officer in accordance with the 
procedure set out in 4.4 below.  
 
GAT is not bound to accept the lowest or any offer. All consultants, submitting 
a return, will be notified of the result of the tender. 
 
4.3 Requirements for Tenderers  
 
Consultants seeking to carry out the commission should meet the following 
requirements:  

• Previous experience of blue-green networks and nature-based solutions 
design  

• Experience of community engagement  
• All technical expertise needed to deliver the project, including but not 

limited to ecological; hydrological; engineering; and quantity surveying 
support  

• Capacity to deliver this work within the timescales  
 

4.4 Questions 
 
Questions relating to the Brief should be made in writing to 
tenders@greenactiontrust.org no later than 2pm on Wednesday 1st March 
2023. Responses will be made available to all consultants by 2pm on Monday 
6th March 2023. 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:tenders@greenactiontrust.org
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4.5  Fee Submission 
 
The contractors should include for all professional services needed to deliver the 
project, including Engineer, Ecologist, Landscape Architect, Quantity Surveyor 
and any other service required. 
 
 
Professional Services 
 

 
Fee: 

3.1.1   Familiarisation with the Site 
 

£ 

3.1.2 Stakeholder and Partner Engagement 
 

£ 

3.1.3 Preparation, production and presentation of 
concept designs 
 

£ 
 

3.1.4 Preparation and production of detailed design 
drawings 
 

£ 

3.1.5 Preparation of production information including 
detailed drawings, specifications, bills of quantity, 
estimated capital works costs and maintenance 
schedule for works, if required. 
 

£ 

3.1.5 Construction Phase to Practical Completion 
 

£ 

 
TOTAL FEE SUBMISSION  

 
£__________ 

 
 
Signature: 
 

………………………………… Practice: ……………………………………
…………………… 
 

Capacity :  ………………………………… Address: ……………………………………
…………………. 
 

Date:  ………………………………… 
 

E-mail: …………………………… 

Tel No: …………………………………   
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Map 1: Burn Mill Garden location 
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Map 2: Masterplan map extract. This contract is for items 1, 2 and 7 at Burn Mill Garden. 
 

 
 
 



 

River edge platforms and boardwalks 
Consultants Brief 

 

 

Existing studies and reports: 
 

Levenmouth Active Travel and River Park 
Concept Design Masterplan Report  

Iglu Studio 23 September 2021 

Levenmouth Active Travel and River Park 
Concept Design Engagement Report 
IG220/RLCP_ER_02 

Iglu Studio 23 September 2021 

Preliminary Ecological Appraisal (PEA) Leonie Alexander and 
Iglu Studio 

June 2021 

Connectivity Project – River Park Routes Map 
(public consultation, Dec 2022) 

Iglu Studio December 2022 

Connectivity Project – River Park Routes 
Overview and Proposed Improvements (public 
consultation, Dec 2022) 

Iglu Studio December 2022 

Connectivity Project – River Park Routes 
Visualisations (public consultation, Dec 2022) 

Iglu Studio December 2022 

Connectivity Project – Levenmouth Active 
Travel Network 

Iglu Studio December 2022 

River Leven Connectivity Project – Phase 1 
Habitat Survey Report.  

E. Christie  June 2019 

Leven Connectivity Project Green Network 
Phase 1 Report  

Forth Rivers Trust  June 2019  

River Leven Project Habitat and species 
management plan.  

Ecos countryside 
services  

June 2020  

 
In existence, GAT seeking access to:  

Leven Connectivity Project Woodland 
assessment and enhancement opportunities.  

Mark Hamilton 
Landscape Services  

May 2020  

River Leven Invasive Non Native Species 
Survey and Method Statement  

Forth Rivers Trust  25th June 2019  

Amphibian Survey Report. River Leven, Methil, 
Fife  

Froglife Ecological 
Services  

7 June 2019  

Leven Connectivity Project – Otter and Water 
Vole Survey  

Forth Rivers Trust  June 2019  

River Leven Terrestrial Invertebrate Survey  Buglife  May 2019  

River Leven Baseline Breeding Bird Report  Caledonian 
Conservation Ltd  

2019  

River Leven Baseline Bat Report  Caledonian 
Conservation Ltd  

2019  

River Leven Herbivore Impact Assessment  Forth Rivers Trust  2019  
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Green Action Trust Standard Conditions of Appointment 
 
1. Conditions of Appointment 
 
The Study will be undertaken by the Consultant on behalf of GREEN ACTION TRUST in 
accordance with this commissioning letter, the Invitation to Tender (if appropriate) and the 
Proposal.  Should there be any conflict in the content of these three documents, that of the 
commissioning letter and the Invitation to Tender shall prevail.  Any variations will require 
the written consent of GREEN ACTION TRUST and the Consultant. 
 

 The Consultant will be obliged to ensure that they, and any individuals engaged in the Study, 
have no other interests nor any other assignments which may result, in the opinion of 
GREEN ACTION TRUST, in a conflict of interest in relation to the Study. The opinion of 
GREEN ACTION TRUST in this matter will be final. 
 
2. Project Director 
 

 The Consultant will identify a Project Director for the Study and notify GREEN ACTION 
TRUST accordingly, unless the identity of the Project Director is specified in the Proposal.  
The Project Director will be responsible for completion of the Study.  GREEN ACTION 
TRUST will be informed of any delay which occurs in the commencement of or during the 
conduct of the Study.  The Project Director will be responsible for the preparation of 
presentations and for representing the Consultants in meeting with GREEN ACTION TRUST, 
and for the preparation of a final report or other agreed form of output by the Completion 
Date. 
 
3. Budgetary Control 
 

 The Consultant is required to keep the budget of the Study under review.  The fee will not 
be exceeded unless with prior written approval of GREEN ACTION TRUST.  If a requirement 
to seek approval for the budget to be exceeded arises GREEN ACTION TRUST will be 
notified immediately with an explanation. 
 
4. Purchased Materials 
 

 Equipment, books and other materials purchased by the Consultant with funds provided by 
GREEN ACTION TRUST will become the property of GREEN ACTION TRUST and will be 
handed over to GREEN ACTION TRUST on completion of the Study or termination of this 
commission.  All materials supplied to the Consultant by GREEN ACTION TRUST in 
connection with the Study will be returned to GREEN ACTION TRUST on completion of the 
Study, or termination of this commission. 

 
5. Safety at Work 
 

 The Consultant will undertake to perform the Contract subject to their obligations under the 
Health and Safety at Work, etc. Act 1974 including but not limited to: 
 

• The Act itself 
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• Workplace (Health, Safety and Welfare) Regulation 1992 
• Management of Health and Safety at Work Regulation 1999 
• Manual Handling at Work Regulation 1992 
• Provision and use of work Equipment Regulations 1998 
• Health and Safety (Display Screen Equipment) Regulation 1992 
• Personal Protective Equipment at work Regulation 1992 
• Construction (Design and Management) Regulations 2007 or any statutory re-

 enactment thereof for the time being in force 
 
Also 

• Disability Discrimination Act 1999 
• Disability & Equality Act 2010 

 
GREEN ACTION TRUST will inform the Consultant of all special site and/or plant 
conditions of which GREEN ACTION TRUST has specific knowledge, and site operating 
procedures and site safe operating procedures which must be acknowledged in writing by 
the Consultant. 

 
6. Assignment and Sub-contracting 
 

 Contributions by individuals engaged in the Study will be as set out in the Proposal.  Any 
changes to the individuals within the Consultants' team or changes to the amount or nature 
of the individuals’ contributions must be agreed in advance by GREEN ACTION TRUST. 
 

 The Consultant shall not, without the consent in writing of GREEN ACTION TRUST, sublet, 
assign or transfer the Contract or any part share or interest in it.  Where the Consultant 
considers it necessary to use the services of a third party the consultant shall obtain the 
written consent of GREEN ACTION TRUST. 
 
7. Confidentiality and Non-disclosure 
 
The consultant and any sub-consultants used in undertaking this commission are required to 
be compliant with all aspects of General Data Protection Regulation (EU 2016/679). 

 
 The Consultant will ensure that absolute confidentiality is observed in relation to any 

information or material made available by GREEN ACTION TRUST, or any other source, in 
connection with the Study. 
 

 No questionnaire or other forms of widely circulated documents pertaining to the work are 
to be circulated to commercial or business concerns or local authorities without the prior 
approval in writing of GREEN ACTION TRUST. 
 

 The Consultant will ensure that no communications will be made with the media in 
connection with the Study nor shall any results or articles about the Study be published 
without the prior written approval of GREEN ACTION TRUST. 
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8. Copyright 
 

 On payment of all outstanding fees properly due, the copyright to any work or works 
prepared by the Consultant in connection with the Study shall be deemed to have been 
assigned to GREEN ACTION TRUST by virtue of Section 91 (1) of the Copyright, Designs 
and Patents Act 1988.  GREEN ACTION TRUST has the right to decide whether the results 
should be published or commercially exploited and generally to use them in any way it 
considers appropriate. 
 

 GREEN ACTION TRUST will be supplied, on request, with a copy all computer software 
compiled for the purpose of the Study accompanied by full documentation appropriate for 
its use on an IBM compatible PC.  GREEN ACTION TRUST will be entitled to use the 
software supplied to it in any applications it considers appropriate. 
 
9. Access to Records 
 

 The Consultant will on request give GREEN ACTION TRUST, its representatives and any 
person duly authorised by it, reasonable facilities to inspect or view all records, accounts, 
invoices, and other documentation relating to the Study. 
 
10. Liability of the Consultant 
 

 In respect of all matters which lie within the scope of the Consultant's professional 
responsibility in relation to the services the Consultant has and will continue to exercise all 
reasonable skill, care and attention. 
 

 The Consultant acknowledges that GREEN ACTION TRUST shall be deemed to have relied 
upon the Consultant's skill and judgement in respect of those matters relating to the services 
which lie within the scope of this Agreement. 
 

 The Consultant's contracts that he will be liable to pay to GREEN ACTION TRUST his Net 
Contribution caused by a breach by the Consultant of the terms of this Agreement as 
follows: 
 
 a. The Net Contribution shall be such sum as shall be agreed between the 
Consultant and GREEN ACTION TRUST or as adjudged by an Arbiter to be appointed, failing 
agreement, by the Sheriff of South Strathclyde Dumfries and Galloway at Hamilton on the 
application of either GREEN ACTION TRUST or the Consultant to be the proportion of all 
losses, including economic and consequential losses, incurred by GREEN ACTION TRUST 
which have been caused by the Consultants' failure to exercise all reasonable skill and care in 
the performance of their duties and responsibilities under the Agreement.  This proportion is 
to be calculated on the basis that all other Consultants, Contractors and Sub-Contractors 
(hereinafter referred to as "the Relevant Parties") involved in the Study shall be deemed to 
have paid to GREEN ACTION TRUST the proportion of the loss (after apportionment 
between the Relevant Parties and the Consultants) for which they are or would have been 
liable. 
 b. The Consultant's only liability to GREEN ACTION TRUST shall be to pay those 
costs and losses set out in 10.3(a) hereof. 
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11.0 Liability Insurance 
 

 It is a condition of this contract that the Consultant will maintain in force at all times the 
following liability insurances: 
 

1. Public Liability - £5 million any one accident, unlimited any one period of 
insurance. 

2. Products Liability * - £1 million any one accident, £1 million any one period of 
insurance. 

3. Professional Indemnity Insurance - £500,000 each and every claim. 
 

 It is a condition of this contract that the Consultant will produce written evidence of the 
above cover prior to commencement of the contract. 
 

 Confirmation of renewal at the appropriate date will also be required by GREEN ACTION 
TRUST. 
  
12. Breach of the Terms 
 

 In the event of a breach by the Consultant of any of the foregoing conditions or of the 
supply by the Consultant of work of unacceptable quality, GREEN ACTION TRUST will have 
the right, acting reasonably in the light of all the circumstances, to require action by the 
Consultant to remedy the breach or improve the quality of work, to claim compensation, to 
withhold sums due to the Consultant and/or to terminate the Consultants' commission, as 
GREEN ACTION TRUST in its sole discretion deems appropriate. 
 
13. Termination 
 

 The commission may be terminated earlier than the Completion Date by mutual agreement 
between GREEN ACTION TRUST and the Consultant or by either part giving one month's 
notice in writing.  In the event of such termination, the Consultant will furnish GREEN 
ACTION TRUST with such a report or other output as may be reasonable in the 
circumstances and shall be entitled to reimbursement by GREEN ACTION TRUST in respect 
of all expenditure necessarily incurred or irrevocably committed in the work undertaken up 
to the date of termination, but shall not be entitled to any payments by way of 
compensation. 

 
 
 
 
 
 
 
 
 
 
* A combined public/products insurance will be acceptable if offered by the Consultant.  


